

NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Project Title:	Technology Transfer 2006		
RFP NUMBER: NA	NJDOT RESEARCH PROJECT MANAGER: Camille Crichton-Summers		
TASK ORDER NUMBER:: NA	PRINCIPAL INVESTIGATOR: Robert Paaswell		
Project Starting Date: 01-01-06 Original Project Ending Date: 12-31-06 Modified Completion Date:	Period Starting Date: 01-01-06 Period Ending Date: 03-31-06		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Lecture Series	15%			
Research Newsletter	15%			
NJDOT Annual Report	10%			
US DOT Reporting Requirements (Annual Report, Semi-Annual Report, etc...)	25%			
Publication & Distribution of Research Papers	10%			
Process Request for Proposals	15%			
Participate in Conferences	10%			
Total	100%			

Project Objectives:

The objectives of the Technology Transfer program are:

- To increase the awareness and level of information concerning transportation issues facing US DOT Region 2;
- To improve the knowledge base and approach to problem solving of the region's transportation workforce, from those operating the systems to those at the most senior levels of managing the system; by doing so, to improve the overall professional capability of the transportation workforce;
- To stimulate discussion and debate concerning the integration of new technologies into our culture, our work and our transportation systems;
- To provide the more traditional but extremely important job of dissemination of research and project reports, studies, analysis and use of tools to the education, research and practicing community;
- To provide unbiased information and testimony to decision-makers concerning regional transportation issues consistent with the UTRC theme.

Project Abstract:

The goal of the Technology Transfer Program for the New Jersey Department of Transportation is to provide research results to potential users in a form that can be directly implemented, utilized and applied to transportation operations.

1. Progress this quarter by task (2006):

- The UTRC processed one NJDOT request for proposals.
- The UTRC completed the USDOT Annual Report.
- The UTRC completed the Technology Transfer Program final report for the previous program.
- The Technology Transfer program 2006 proposal was submitted to NJDOT.

2. Proposed activities for next quarter by task:

- The UTRC and the NJDOT will sign and process the program task order.
- The UTRC and the NJDOT will select seminars for presentation to NJDOT engineers and staff.

3. List of deliverables provided in this quarter by task (product date)

NA

4. Progress on Implementation and Training Activities:

NA

5. Problems/Proposed Solutions

Total Project Budget	\$50,000
Modified Contract Amount:	\$
Total Project Expenditure to date	
% of Total Project Budget Expended	0%