

SOUTHERN MEDFORD/EVESHAM
SUB-REGIONAL NATURAL RESOURCE PROTECTION PLAN
Project Committee Meeting Schedule
Revised 3/15

MEETING DATE	MEETING TIME		
9/27/04	10:00 a.m.	Joint SC/PAC/TSG ¹	Kickoff, Project organization/initial review of the elements of the public participation plan
10/27/04	10:00 a.m.	TSG	Review natural resources and land use data
10/27/04	1:00 p.m.	PAC	Review natural resources and land use data
11/22/04	10:00 a.m.	SC	Review and approve Public Participation Plan, review natural resources and land use data report
12/15/04	10:00 a.m.	SC	Review natural resources and land use data report
1/12/05	10:00 a.m.	SC	Review <i>draft</i> conservation and land use strategy recommendations
1/18/05	10:00 a.m.	TSG	Review <i>draft</i> conservation and land use strategy recommendations
1/18/05	1:00 p.m.	PAC	Review <i>draft</i> conservation and land use strategy recommendations
1/18/05	9:00 a.m.	PLP ²	Project status report, <i>draft</i> recommendations
2/9/05	10:00 a.m.	Joint SC/PAC/TSG	Review refined conservation and land use strategy recommendations/Plan organization
3/11/05	2:30 p.m.	Steering Committee	Review conservation and land use strategies and development capacity implications
3/23/05	10:00 a.m.	Joint SC/PAC/TSG	Review land use strategies and development capacity implications
4/1/05	9:00 a.m.	PLP	Project status report
4/14/05	7:00 p.m.	Public Meeting	Meeting with property owners to present conservation and land use strategy recommendations
4/20/05	7:00 p.m.	Evesham Township Council	Present conservation and land use strategy recommendations
4/26/05	7:00 p.m.	Medford Township Council	Present conservation and land use strategy recommendations
5/11/05	10:00a.m.	Joint SC/PAC/TSG	Review input from meetings with the property owners and Township officials
6/7/05	10:00a.m.	SC	Review <i>draft</i> Final plan
6/21/05	10:00a.m.	TSG	Review <i>draft</i> Final plan
6/21/05	1:00 p.m.	PAC	Review <i>draft</i> final plan
7/13/05	10:00a.m.	Joint SC/PAC/TSG	Review refined Final Plan
7/29/05	9:00a.m.	PLP	Project status report, review Plan
8/9/05	7:00 p.m.	Public Meeting	Meeting with property owners to present Final Plan
8/16/05	7:00 p.m.	Evesham Township Council	Present Final Plan
8/23/05	7:00 p.m.	Medford Township Council	Present Final Plan

¹ SC = Steering Committee; PAC = Project Advisory Committee; TSG = Technical Support Group

² PLP = Permanent Land Protection Committee – Pinelands Commission